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PROJECT Terminals 5 and 6 Maintenance Dredging K - CONTRACT NO. 52374/00D090
- CONTRACTOR  Hickey Marine : SUPERINTENDENT = Greg Speyer
DAY OF WEEK & DATE: Wednesday, January 24, 2001 3 - .REPORT NO. - 003
._WEATHER  Overcast to Partly Cloudy, AM - Light Rain , . -TEMPERATURE 40-45 : g
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: - | MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
Hickey Marine - Hickey Marine - '
Port Navigation - Manager, Captain, Crane Operator 2 | Port Navigation - 67 Ton Water Crane, Rental Spud Barge,
Deck Engineers, Electrician Landing Barge, WLW Tugboat, Tender Don, Hickeys' Dredge Barge
(Dump Scow), Toyo Pump

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

7:00 am Per telecon with Greg (Hickey), Tidewater was looking for the Port Dredge and inquired about Iocatlon and if the lights
were on. '

7:20 am Per telecon with Walt (Port Engineer), we discussed the dredging operation. Walt informed me that.he would be at the
Port Rehandlmg Facility shortly.

8:00 am | met with Mitch (Port Deck Engineer) and we inspected the rehandling facility berms together. There were no
breaches of the berms observed. The silt fencing appeared to be in good condition and functioning adequately. '

9:00 am | observed that there appeared to be no visible turbidity at the boat ramp area of the Port pumping site.

Marcel (Port Project Manager), Walt (Port Engineer), Rob Cook (Navigation Manager), and John Childs (Port Environmental)
were on site to observe the pumping operation. The Toyo pump was being used to remove dredge material from Bin No.4 of
Hickeys' dredge barge (dump scow).

9:30 am John Childs (Port Environmental) sampled the water-soil mixture from the outflow pipe at the rehandling facility.

Per telecon with Greg Perkins (Hickey), he would be coming to the site to observe the pumping operation. He inquired if the
material could be pumped out with the 4 inch screen straddled over 2 bins. | indicated that there would not be sufficient access
to the bottom of the bins to thoroughly remove material.

I met with Marcel (Port Project Manager). He inquired if Hickey could start dredging this afternoon at Terminal 5, since the
pumping might be completed before noon. Per telecon with Greg Speyer (Hickey), he was not prepared to mobilize his crew this
afternoon. He also informed me that Perkins would not be coming to the site today. | notified Marcel. Per telecon with John
Durst (Port CCM), | notified him as well.

10:00 am | observed that there appeared to be no visible turbidity at the boat ramp area of the Port pumping site. _
The pumping of barge Bin No.4 was completed to approximately 2 feet above the bottom steel plates. The Toyo pump was
moved to Bin No.6 to remove mostly water from the bin.

10:20 am Jeff Hawkins (Dredge Captain) pulled up the water intake fish screen. | observed that the screen appeared to be
clean. There were no fish observed on or inside the screen enclosure.

10:30 am Per voice message to Greg Speyer (Hickey), | informed him that the pumping of material was nearly completed. After

the pumping of water was completed, the barge would be available for removal. | indicated that | anticipated that there would be
approximately 2 feet of water remaining in the bins, with the exception of the bin with the screen on top and the bin with the
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10:45 am | obsérved that there appeared to be no visible turbidity-at the boat ramp area of the Port pumping site.”

11:00 am The 'pumpmg of water from the bins was 6dmpléted | estimated that there was epproximately 1 foot of water in Bln
No.6, 4 feet of water in Bin No.5 and 2 feet of water in B|n No.4. | notified Greg Speyer (Hickey). | indicated that the barge was
available for removal. e : : - - g

.11 30 am Before Ieavmg the Suttle Road Rehandlmg Facrhty I mspected the berms and silt fences and deterrmned that they
were unaffected by the pumping operation. : : .

3:00 pm Per telecon with Jeff Hawkins (Port Dredge Captain), he requested notice by 1500 hours tomorrow, if pumping was
required on Saturday or Sunday.

'4:00 pm Per telecon with Greg Speyer (Hickey), they will:be at Terminal 5 at-8:00 am tomorrow.

4:30 pm Per voice message to Tim Hagedorn (Hagedorn Survey) | informed him that we anticipated a need for surveylng at
Terminal 5 on Saturday or Sunday. :

6:30 pm According to John (Port CCM), there was now a ship scheduled for Terminal 5 on Sunday morning. However there
was a possibility of dredging on Tuesday or Wednesday aﬂer the ship leaves Termmal 5. R
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